
CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001
BILLED DATE Ol-MAR-2007 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) 105297 BZ694
(EPA 530

ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27035434
PARTIAL # 49 Ol-FEB-2007 THRU Ol-MAR-2007

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 REIMBURSABLE - INSIDE CORPS

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$144,905.50

DESCRIPTION

PVT SCTR CONTRACTUAL ARCHITECTURAL 4 ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 31-MAR-2007 PAY THIS AMOUNT

$144,905.50

$123,996.96
$5,090.47
$1,573.42
$9,255.38
$4,989.27

$144,905.50

$.00

$144,905.50

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:'
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$11,706,000.00
$9,785,641.20
$9,640,735.70

$144,905.50
$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER.

SDMS Document

100127



PM-CS 4/6/2007

Progress Report for EPA Region II

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study PI
Expansion, New Jersey

27035434

Partial #49

From:

February 1, 2007

IAG No.:

NWK

DW96941975 (B2694) IAG
Award Date: 9/24/02

To:

March 1,2007

lase: RI/FS ,OU3

IAG Expiration Date:
12/31/10

EPA RPNI

Alice Yen/Tom Taccone

Other Corps

N/A

USAGE PM
Elizabeth Buckrucker

Work Performed

ms Period Participated in project progress conference calls with EPA/COE/MPI/HQI/BAT; held 6 and 20 I cb 07.

On I Feh 07, participated in I lydrodynamic Modeling In-Progress review with HQI, MPI, EPA and ERDC. HQI

presented calibration results and incorporation of comments and changes planned for report was discussed. Some key

team members were unable to attend (E. Naranjo and A. Bluniberg) so follow on conversations will likely occur.

On 2 Feb 07, held a performance progress call with MPI. Participating were Ed Bristow, George Com well. Bob

Fender and Beth Buckrucker, USAGE; Ken Goldstein, Jeff Bennett and Len Warner of MPI. Topic summary

included lack of proper communication practices (leaving Coips out of key communication involving scope changes

and cost); MPI management ratings on award fee evaluation that continue to stagnate or drop and a request.that MPI
examine their internal processes to determine what roadblocks may exist that keep them from being more customer

oriented in their management duties and in the quality and accuracy of their management and cost reports. It was

noted that these issues are not new to the project and that they have all been discussed before with the MPI

management team. MPI did state they were not satisfied with their current fee for management task and the

government inquired as to why the same practices continue if MPI is not satisfied with their ratings (as the rating will

not change so long as the same level of proficiency occurs in these tasks).

As a follow on to the performance call, spoke with Ken Goldstein about several examples of inaccurate cost reports

submitted during Febiuary. On 22 Feb 07, spoke specifically about the BSF cost projections being $500k low for the

3-month projection; an unacceptable accuracy rate. Requested that he immediately increase the priority on quality

control on project and cost reporting.

On 9 Feb 07. requested and participated in conference call for MPI to provide HQI and MPI briefing on the mass

balance efforts MPI has been conducting for the FFS. Coordinated input from E. Hayter (EPA) and M. Dortch

(ERDC); holding follow on conference call 20 Feb 07 with MPI to allow the government technical staff opportunity

to discuss with MPI the proposed empirical mass balance approach. Continued to coordinate the technical staff and

the recommendations from EPA/ERDC, including the use of the ERDC RECOVERY model. On 21 Feb 07, a

recommendation was made by the government to proceed with the mass balance to obtain cuirent conditions and use
RECOVERY to obtain future predictions. On 27 Feb 07, conference call held to discuss further MPI information

about their process/plan and additional information provided by ERDC. At the end of the reporting period, it had not
been formally decided whether to proceed with RECOVERY.

On 15 Feb 07, received backbrief from A. Ych on the Executive Committee meeting held 14 Feb 07. Also on

conference call were L. Warner, S. Thompson and B. Fidlcr, MPI. Key topics/decisions from meeting were:

o RA announcement for goal to have Proposed Plan published by October 2007

o Draft FFS provided to workgroup by mid-May, with comments due in mid-June.

o DEP will provideall necessary FFS supporting information by end of February

o NRRB/CSTAG meetings to be held concurrently and EPA to receive response in 2 weeks.

Further discussion was held to establish targets for interim dates that were required to meet this schedule. Other

topics discussed included the CDF concept for waste management, NY District Navigation Study, need for the

Dredge Pilot report to be submitted prior to end of Draft FFS comment period, field facility turnover schedule,
CSO data from NJ, review of CSM and current status of the AOC signing.

1975 BIIL49-2007 FEB PASSAIC DOC
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PM-ES 4/6/2007

Progress Report for EPA Region II

On 6 mid 1 6 Feb 07, held conference calls with MPI and EPA concerning FFS funding and the critical path tasks for

Draft FFS submission. Updated the cash flow table on 2 and 9 Fcb 07 to reflect FFS funding requirements and actual

funding spent to date. Anticipate earl y March award.

On 1 6 Feb 07, held conference call with A. Ych and L. Warner concerning the upcoming W VN and contract

modification. Received final ATP/WVN proposal from MPI on 23 Feb 07. Reviewed and approved for awaixl on 27

Feb 07. On 28 Feb 07, funding was received and contract award is anticipated in early March.

On 20 Feb 07, conference call held to discuss agency comments on CSM. On 28 Feb 07, the CSM was posted to

On 22 Feb 07; participated in conference call/meeting to discuss the comments on FSP2.

On I Mar 07, discussion held at EPA offices with R. Basso, A. Yeh, T. Taccone, B. Buckrucker, E. Garvey, and S.

Thompson. Purpose of the discussion was to provide a question/answer session concerning the empirical mass

balance and to discuss the strengths and limitations of using this approach.

Participated in nuineaius conference calls (14. 15 and 16 Fcb) to discuss modeling progress, including SEDZLJ and

the results of cap erosion and flooding modeling runs.

(Open). Coordination for transfer of field facility. Awaiting schedule for ENSR to perform wipe sampling and EPA

determination of IDW.. However, the lease will be allowed to expire if PRP group does not want to keep the facility

and take over the current lease.

Preparation of monthly progress rqx)rt and update of the contract expenditure and projection spreadsheet for IAG-

1975.

Key I feelings THs Period Regular project progress calls and specific task progress calls including SEDZLJ, cap erosion modeling and funding
strategy discussions

2 Fcb 07; MPI Performance Call; COE and MPI

20 Fcb 07; FSP2 Comment Meeting; EPA, MPI, BAT, partner agencies and COE

I Mar 07; Meeting on Empirical Mass Balance; EPA, COE and MPI

Key Contact Mfestnes

CompfetBdtoDaie

Prior to I Jan 03 - SeelAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar03 -Task Order0011 awarded for$325,262; WAD3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5,

1 Dec 03 - Task Order 0011 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 001 I/Modification 4 awarded for $ 155,206 (obi igated).27 Aug 04 - Task Order
0011 /Modification 5 awarded for $ 1,313,167 (obligated).

13 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7.

31 Mar05-TaskOrder001l/Modiflcation6awardedfor$926,28l (obligated).

5, 9, 10 & 11 Aug 05 - Contract Negotiations with MPI - WADs 4-7

30 Aug 05 - Task Order 001 I/Modification 7 awarded for $3,800,148 (obligated).

15 Dec 05 - Task Order 0011 /Modification 8 awarded for $949,982 (obligated).

6 & 8 Mar 06 - Contract Negotiations with MPI - New Contract base Task Order (TO)

31 Mar 06 - Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

31 Aug 06-Task Order0002/Modification 1 awarded for $947,081 (obligated).

3 Nov 06 - Task Order 0002/Modification 2 (administrative - no cost change).

16 Nov 06 - Contract Negotiations with MPI- Task Order 0002/Modification 3

14 Dec 06 - Task Order 0002/Modification 3 awarded for $914,829 (obligated)

1975_BI1.L49-2007 FEB PASSA1CDOC
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PM-ES

Progress Report for EPA Region II
4/6/2007

I! CcntraaorActicns/

II Accomplishments Project Management/Community Involvement:

• Participation in telephone conference calls with EPA, COE and internal consultant team members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Early Final Action

• On 5 Feb 07, BAT participated in teleconference to discuss COPCs and reach agreement on those to be used in FFS.

• On 15 Fcb 07, BAT submitted COPC memo and subsequently submitted a revised COPC memo on 21 Fcb 07.
Continued discussions on HHRA analysis and calculations throughout the reporting period.

• Submitted table of ARARs for review; discussions ongoing.

• Continued the cap erosion analyses using upland sand and completed cap erosion runs for 9 flood conditions under these
conditions.

• On 9,20, 21 and 27 Feb 07, held teleconference calls regarding the empirical mass balance and possible use of ERDC
model RECOVERY. On 23 Feb 07, provided memorandum detailing use of mass balance vs. the RECOVERY model,

• On 2 Feb 07, revised CSM posted to PREmis. On 20 Feb 07, teleconference held to discuss agency backchcck of CSM
comments. Anticipate public release of CSM during next period.

• On 22 Feb 07, MPI and BAT attended FSP 2 agency-only consensus meeting.

• For full details of EFA/FFS activities; refer to MPI Progress Report #50.

Technical Studies and Investigations:

Dundee Lake High Resolution Coring.

• Sediment sample analysis ongoing with some validation underway. STL having issues meeting reporting limits for
radiological analyses; corrective actions underway. Axys conducting organic analyses.

• Dundee Lake water column sampling planning was suspended so that funds can be used to ensure the Draft FFS is
sufficiently funded and delivered on schedule.

Planning Documents:

Modeling/Hvdrodvnamic:

HQI continuing with preparation of the LPR and NB integrated calibration report. Presented hydrodynamic calibration'
results to USACE and USEPA on 1 Fcb 07.

Modeling/Sediment Transmit: .

HQI effort on flocculation and coagulation approach development ongoing.

Coordination with PRP Group
The following items were transmitted to demaximis during the month:

On 2 Feb 07, transmitted updated PREmis ERD and list of data qualifiers and infonnation on hydrodynamic field
instruments.

On 16 Feb 07, transmitted data validation status table.

On 20 Feb 07, transmitted list of PREmis shape files.

On 26 Feb 07, transmitted copy of public website digital library and document metadata.

'REmisAVebsite/M isc.:

Field Facility Transfer. IDW Disposal currently on hold pending decision from EPA on material designation.

3 OF 7
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PM-ES

Progress Report for EPA Region II

Projected Work, Meetings Milestones through next FY.

A'l//7YJ//VC'

Meetings

KeyNBestcnes

TDrtf looting

• Mid-to-long range activities and milestones arc dependent on the current discussions between EPA and the PRP group.

The funding and allocation among tasks will be determined alter the AOC is signed. Anticipate both schedule and task

funding update as a result of these ongoing negotiations.

• FFS Evaluation. Draft EFA/FFS scheduled for release to workgroup in May 2007.

• Hydrodynaiiiic Model Calibration Report. Anticipate final document in May 2007. Delay from March 2007 10 allow

review time for Newark Bay portion and final backchcck of incorporated comments. Calibration report also delayed 2

weeks (or possibly more) to allow for higher priority work to support the FFS.

" Sediment Transport Model: Not fully funded, initial tasks eompleled for review (SEDZLJ incorporation into ECOM).

Anticipate transfer of this model work to the PRPs.

• Risk Assessment and Problem Formulation work on hold; anticipate future work to be performed by PRPs.

• Draft FSP 2 submitted in June 2006. Further efforts are not funded.

• Work Plans- Oversight. Anticipate some revision to existing WPs by PRP group with review of documents by MPI

and team. Details/schedule to be determined.

• Fieldwork 2007. Anticipate an effort for MPI and team to provide fieldwork ovci'sight during FY07. Details/schedule

to be determined.

• PM P Update. Following EPA/PRP negotiations and signed AOC, anticipate PMP revision with restructuring of tasks,

cost estimates and CERCLA/WRDA task breakdowns (from 14 Nov 06 PM meeting).

• Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

• Workgroup meetings and in-progress meeting with agencies, TAG manners and stakeholders as appropriate.

• EFA/FFS meetings as appropriate and coordination with NJDEP and NY District Corps to continue.

• Award of Modification 0004 to contract Task Order 0002 scheduled for March 2007

• EFA/FFS - Draft document currently scheduled for distribution in May 2007.

Issues

Technical: EPA decision necessary for IDW disposal (as a listed or a non-hazardous waste). Decision needed as soon as possible.

Need to determine sampling specifics (it'pertbmied)-for exit sampling or for PRP sampling if facility is to be turned

over directly.

Coordination of partner agency input (NJ and New York Corps) is complex and some information is sensitive. Close

coordination and publication of material is required.

Dundee Dam Sampling by USGS has been cancelled - will remove item from next report.

Schedule The FFS schedule for delivery in May 2007 is dependent upon timely receipt of information from N.IDEP and other

key decisions being made on schedule.

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is tinali/cd. In

the interim, the funded deliverablcs are in mostly in support of the FFS. Other, unfunded tasks are not updated on the

schedule.

Funcfng: Additional costs are being incurred to address the changes proposed to the pre-drart FFS. Funding priorities are I)

Release of Draft FFS in May and 2) demobilization of the field facility.

Longer term funding needs and date of receipt are dependent on completion of AOC negotiations.

40F7
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PM-ES

Progress Report for EPA Region II
4/6/2007

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1,000,000

50,000

156,000

1,500,000

50,000

1 ,000,000

4,000,000

1 ,000,000

1,000,000

1,000,000

950,000

0

0

0

0

0

0

0

0

0

0

0

Initial

1

2

3

4

5

6

7

8

9

A

9/24/02

9/1 1/03

4/15/04

8/11/04

9/17/04

12/21/04

8/17/05

1 1/30/05

3/3/06

8/23/06

1 1/28/06

-

-

-

-

-

-

-

-

-

-

~

-

-

-

-

-

-

-

-

-

-

~

$1,000,000

$ 1 ,050,000

$ 1 ,206,000

$ 2,706,000

' $2,756,000

$3,756,000

$7,756,000

$8,756,000

$9,756,000

$10,756,000

$11,706,000

Nolc;: Technical Assistance IAG; Procurement toUil = 58 75,000; Pei-sonnel = $ 175,000
Amendment 2 - allocation of funds is: Procurement total = $ 1,081,000; Personnel $ 125,000.
Amendment 3 - allocation of ftinds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324.500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 - allocation of funds is: Procurement total = $6,831,500; Personnel = 5924,500
Amendment 7 - allocation of funds is: Procurement total = $7.781,500; Personnel/M&S Fee = $974,500
Amendment 8 - allocation of funds is: Procurement total = $8,781,500; Personnel/M&S Fee = $974,000
Amendment 9 - allocation of funds is: Procurement total = S9.731,500; Peisonnel/M&S Fee = S1,024,500
Amendment A - allocation of funds is: Procurement total = $ 10,646.500; Personnel/M&S Fee = S 1,059,500
Total funding fiom PRP account - 59,500,000 (Amendments #3, #5, #6, #7, #8 and #9)

SOFT
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PM-ES

Progress Report for EPA Region II
4/6/2007

Expenditures: USAGE and Contract I
Summary of Funds Spent Per Activit

Description

Contract - Task Order 001 1

Contract - Task Order 0011 /Mod 2Nole1

Contract - Task Order 00 11 /Mod 3

Contract - Task Order 00 11 /Mod 4

Contract - Task Order 001 1 /Mod 5

Contract •• Task Order 001 1 /Mod 6

Contract - Task Order 0011 /Mod 7

Contract - Task Order 001 1 /Mod 8

Contract - Task Order 0002

Contract - Task Order 0002/Mod 1

Contract - Task Order 0002/Mod 3Note 4

Contract Dollars Available

Subtotal -Summary of. Contracts

Kansas City Corps In-House Labor/Travel Nole2

Superfund M&S Fee

MIPR/ERDC - Sedflume Note3

MIPR/ERDC - P. Schroeder/FFS Cap Design
Review

MIPR/ERDC - M. Dortch/HD Model Review

MIPR/ERDC - B. Johnson/Flood Calc. Review

Grand Total - Contract/Corps

Funds for
Activity^

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$949,982.00

$999,448.00

$947,081.00

$914,829.00

$0.00

$10,928,476.00

$650,970.50

$110,253.50

$3,800.00

$7,500.00

$5,000.00

$11,706,000.00

y & Funding Remaining

Funds
Disbursed this

Month

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$123,996.96

$0.00

$123,996.96

$15,919.27

$0.00

$0.00

$0.00

$0.00

$4,989.27

$144,905.50

Funds
Disbursed to

Date

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$650,242.13

$999,448.00

$315,781.49

$0.00

$9,082,607.62

$426,964.54

$157,057.59

$110,253.50

$3,768.68

$0.00

$4,989.27

$9,785,641.20

Funds
Remaining

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$299,739.87

$0.00

$631,299.51

$914,829.00

$1,845,868.38

$66,948.37

$0.00

$31.32

$7,500.00

$10.73

$1,920,358.80

Nole I: Task Older 0011/Mod I was administrative in natuie; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Funds Disbursed to Date in this row include a historical MIPR chnige of 52,646.09.
Note 3: MIPR closed 30 Sep 06; ivinaining funds (53,246.50) moved hack into available lahor/M&S fund pool.
Note 4: Task Older 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated.

6 OF 7
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PM-ES

Progress Report for EPA Region II
4/60007

Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Contract

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

DACW4 1 -02-U-0003

DACW41-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

\V9I2DQ-06-D-0006

W9I2DQ-06-D-0006

VV9I2DO-06-D-0006

W9I2DQ-06-D-0006

Planned Obligation

$300,000
$1,000,000

$500,000

' 1,200,000

$900.000

$3,500,000

$950,000

$1,000,000

$900,000

$915,000

$675,000

Date

1/31/03

12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

11/15/05

3/31/06

8/15/06

12/15/06
3/15/07

Total Funds Obligated Task Order 001 I/Task Order 0002

Actual Obligation

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$ 949,982.00

$999,448.00

$947,081.00

$914,829.00

$10.928,476.00

Date

3/1 1/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

12/15/05

3/31/06

8/31/06

12/14/06

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $ 1 , 1 87,9 1 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).

Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6J

Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.

Funding to finalize fieldwork documents and
planning/preparations.

High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
Funding to continue through April 2006.

Additional funds for IRM, Modeling and Risk
Assessment work to continue.

Additional fund forFFS, Modeling and Risk
Assessment work and project management support.

Additional Funds for FFS/Dundee Dam Sampling
Additional Funds for FFS

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $ 1,000,000 to the U.S. Army Coips of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supeifund Site(EPA ID: NJD980528996)

IAG Amendment #l and #4 Scope of Work Summary (block 13 ot'lAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers -. Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPAID:NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers- Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #5, #6. #7. #8, #9 and "A" Scope of Work (block 13 of IAG)

This amendment obligates $ 1,000,000 (#5); $4,000,000 (#6); $ 1,000,000 (#7); $1,000,000 (#8) and $ 1,000,000 (#9) to the U.S. Army Corps of
Engineers-Kansas City District to perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site
(EPA ID: NJD980528996).

Project Delivery Team

Name

Beth Buckrucker

Justin Cofer

Robert Nunn

Dawn Wade

Ed Bristow

Contact Information

(816)389-3581
Cell: (8 16) 695-5797

(816)389-3805

(816)389-3837
(816)389-3721

(816)389-3583

Respons&Oty

Project Manager

Contract Specialist

Contracting Officer
Attorney

COR

Date: April 6, 2007
Elizabeth Buckrucker
Project Manager

1975J1IU. J9 • 2007_FEB_PASSA1C.DOC
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msfcr.2.1.4 Page: 1

Date: 16-MAR-2007

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR FEBRUARY 2007

STATEMENT Of CHARGES FOR PERIOD:

Revised Reimbursable

(96X3122)

Direct Fund cite IAG Totals

(96X3122)

Total Funds Authorized: $12.456,000.00 $0.00 $12,456,000.00

Less Total Expenditures: (-)

Less Undelivered Orders: (-)

Less Commitments: (-)

$9,785.641.20

$1,855,340.11

' $48,948.68

$0.00

$0.00

$0.00

$9.785,641.20

$1,855,340.11

$48,948.68

Funds Available Balance: $766,070.01 $0.00 $766,070.01

BILLING ACTIVITY (96X3122) :

Bill Number 27035434

Funds Expended During Report Period:

Total Billed to Date:

$144,905.50

$9,785,641.20

Direct Fund Cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0.00

$0.00
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IAG Number: DW9S941975

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI. NJ

Page: 2

Date: 16-MAR-2007

Bill Number: 27035434

Bill Invoice Date: Ol-MAR-2007

Monthly Billing Amount (96X3122): $144,905.50

Monthly Direct Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

f Procurement

g Construction

h Other

i Total Direct Charges

j Total Indirect Charges

Labor Breakout for Month:

Individual

ELIZABETH BUCKRUCKER

JUSTIN COFER

BONNIE B LOWE

ROBERT M FENDER, JR

TOTAL LABOR:

Costs for

Current Month

$6,049.25

$3,206.13

$0.00

$0.00

$0.00

$123, 996.96

$0.00

$4,989.27

$138,241.61

$6,663.89

$144,905.50

Function

HTRW PROJECT MANAGER

CONTRACT SPECIALIST

CONTRACT SPECIALIST

HTRW PROJECT MANAGER

Prior Month ' s

Summary

$144,208.63

$75,102.81

$33,186.13

$0.00

$0.00

$8,958,610.66

$0.00

$273.725.86

$9,484,834 .09

$155,901.61

$9,640,735.70

Hours

127.00

5.00

3.50

3.00

138.50

Project Costs

to Date

$150,257.88

$78,308.94

$33.186.13

$0.00

$0.00

$9,082,607.62

$0.00

$278.715.13

$9,623.075.70

$162,565.50

$9.785,641.20

Labor

Amount

$14,895.94

$344.74

$317.24

$361.35

$15,919.27

*«* END OF 16-MAR-2007 - 08:45 - SID G5CEFMP1
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LOWER PASSAIC RIVER RESTORATION PROJECT 
OW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY07 
Bill Number==> 45 46 47 48 

Item Oct-06 Nov-06 Dec-06 Jan-07 

Travel Expenses 0.00 1,418.55 0.00 0.00 

Other: Reproduction Services/MIPRs for Labor 0.00 3,082.84 685.84 0.00 

Departmental Overhead 2,705.88 3,583.36 2,780.19 2,855.59 

General/Administrative Overhead 836.36 1,107.58 859.33 882.63 

Labor 4,919.79 6,515.18 5,054.87 5,191.97 

Superfund M&S Fee 0.00 0.00 0.00 30,640.98 

USACE LaborfTravel & M&S Fee; monthly 8,462.03 15,707.51 9,380.23 39,571 .1 7 

Cum ulatlve USACE Labor/Travei/M&S Fee: 617,466.13 633,173.64 642,553.87 682,125.04 

lAG Funding Received/Pe-rsonnel: 35,000.00 

lAG Funding Received/Contract: 915,000.00 

Contracts Aw arded 914,829.00 

Contract Disbursem ents; monthly (Invoiced/Paid) 1,317,254.75 336,571 .53 0.00 156,003.33 

Cumulative Contract Disbusements 8,466,035.80 8,802,607.33 8,802,607.33 8,958,610.66 

Cumulative Invoiced; labor and contract 9,083,501 .93 9,435,780.97 9,445,161 .20 9,640,735.70 

Rem ain lng lAG $$ 124,886.87 1 ,059,179.36 134,970.13 95,398.96 

Lower Passaic River Restoration Project 

49 
Feb-07 

0.00 

4,989.27 

5,090.47 

1,573.42 

9,255.38 

0.00 

20,908.54 

703,033.58 

123,996.96 

9,082,607.62 

9,785,641.20 

74,490.42 

- lAG Funding -..-cumulative Contract Disbusements 

U,I)OO,IIOO 

10..000.000 

~ .... .. 
IJ)OOPOD :::: 

0 
c ~ POUOO 

"""' 

i 
0 

.. 

"' ~ 
z 

..,._Cumulative Invoiced; labor and contract 

...,._.Projection of Invoiced Expenses 

:!: :; 
~ ~ c 

Months 

Total lAG Amount==> 11 ,706,000.00 

1 of 1 

-..-cumulative USAGE Labor/Travei/M&S Fee: 

:; ~ :; c 

~ 
< < 
~ ~ 

Totals 

33,186.13 

121 ,657.54 

113,458.76 

49,106.74 

228,566.82 

157,057.59 

703,033.58 

1,059,500.00 

10,646,500.00 

10,928,476.00 

9,082,607.62 

:; 
: 
" 

Thru : 1 Mar 07 
Partial Bill #49 

Updated: 3 Apr07 
Expenses shown for FY07 


